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PROGRESS REPORT
FOR
MONTH OF MAY 1959

TRANSPORTABLE INFLATABLE ANTENNA

The scope of this project is to design, develop and test one
antenna system for the 350-10,000 mc range and to fabricate
and deliver five complete antenna systems with indoor mounts

and two interchangeable outdoor mownts.

Electrical Engineer:

Mechanical Engineers:

One complete antenna system has been shipped to the customer.

The five remaining antenna systems will be completed and ready to
ship by the first week in July. The few remaining items of
hardware are being built in the model shop. All the parts for
the horns and log periodic feeds have been built and are being
assembled at present. The instruction book is nearing completion
and will be sent out by the middle of June.

The feeds will be given spot electricel checks after completion.
The five remaining antemna systems will be packed .for shipment as
soon as they are completede Only a partial shipment of Prodelin,

Inc. semi-flex coax has been received. Enough coax is on hand at

present to complete one more antenna system; the remainder has been

promised by July 1, 1959. The actual delivery date of all the
antenna systems to the customer will depend on the approval of the

first system furnished them and delivery of the above mentioned coax.
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